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EERE Alliance for Sustainable Energy, 
LLC 08-EE-01 Energy System Integration Facility 

(ESIF) 135,000,000$      135,000,000$      G 1.01 1.00

EERE ` 10-EE-01
South Table Mountain (STM) 
Ingress/Egress & Traffic Capacity 
Upgrades

44,000,000$        44,000,000$        G 1.00 1.00

EERE University of Tennessee-Battelle 10-EE-05001 Carbon Fiber Technology Facility 30,000,000$        28,600,000$        G 1.00 0.99

EERE University of Tennessee-Battelle 10-EE-05002 Maximum Energy Efficiency Building 
(MAXLAB) 16,600,000$        16,650,000$        G NA NA

EERE University of California-LBNL 10-EE-05003 User Test Bed Facility (UTBF) 15,900,000$        15,900,000$        G NA NA

EM Bechtel National Inc. (ORP) 01-D-416 Waste Treatment and Immobilization 
Plant (WTP) 5,781,000,000$   12,263,000,000$ R 0.99 0.99

Project Dashboard - September 2012

EM Parsons Infrastructure & 
Technology Group, Inc. 05-D-405 Salt Waste Processing Facility (SWPF) 900,000,000$      1,339,000,000$   R 0.95 0.92

EM Brookhaven Science Associates, 
LLC CH-BRNL-0040 Nuclear Facility D&D - Brookhaven 

Graphite Research Reactor (BGRR) 53,800,000$        74,600,000$        G 0.86 1.00

EM CH2M-WG Idaho, LLC (INL) ID-0030B.C1 Soil and Water Remediation - 2012 - 
Idaho 742,700,000$      742,700,000$      G 1.32 1.02

EM CH2M-WG Idaho, LLC (INL) ID-0030B/C-C003 Accelerated Retrieval Project (ARP) VIII 49,104,899$        49,104,899$        G 1.16 0.93

EM CH2M-WG Idaho, LLC (INL) ID-0040B Nuclear Facility D&D - INL 753,000,000$      796,400,000$      G 2.41 1.03

EM URS / CH2M Hill Oak Ridge, LLC OR-0040.C1 K-25 D & D 479,400,000$      1,397,000,000$   G 1.00 1.01
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EM LATA-Sharp Remediation 
Services, LLC (Oak Ridge) OR-0040.R1.3 K-33 Slab and Soil Removal 22,880,000$        22,880,000$        G NA NA

EM University of Tennessee-Battelle OR-0042.NEW.R2.7 4500 Gaseous Reconfiguration and 
Stabilization Project Buy Back 12,652,000$        12,652,000$        G NA NA

EM Security & Ecology Corp. OR-0042.R1.4 Facility Demolition-Hot Cells 14,500,000$        33,800,000$        G NR NR

EM LATA Environmental Services of 
Kentucky, LLC PA-0040.C1 Nuclear Facility D&D - Paducah 

Gaseous Diffusion Plant 29,600,000$        37,400,000$        G 1.05 0.99

EM CH2M Hill Plateau Remediation 
Company RL-0011.R1 Plutonium Finishing (PFP) Plant 

Decontamination and Dismantlement 330,200,000$      330,200,000$      G 0.97 0.99

EM Washington Closure Hanford, LLC RL-0041.C1 Nuclear Facility D&D - River Corridor 
Closure Project 2,251,500,000$   2,251,500,000$   G 1.07 1.01

EM Savannah River Nuclear Solutions, 
LLC SR-0011C.C2 Purification Area Vault 27,272,000$        27,272,000$        G 1.30 1.00

EM Savannah River Remediation, LLC SR-0014C.C3.2 Saltstone Disposal Units 3&5 76,500,000$        76,500,000$        G 1.05 0.96

EM Los Alamos National Security, LLC VL-LANL-0030.C1 Corrective Actions - Canon de Valle 52,900,000$        52,900,000$        G 1.17 0.99

EM Los Alamos National Security, LLC VL-LANL-0030.R1.1 DP Site - MDA-B 110,500,000$      136,600,000$      G 0.96 1.00

EM Accelerated Remediation 
Company, LLC & Washington VL-SPRU-0040.C1 Nuclear Facility D&D - Special Process 

Research Unit 78,600,000$        78,600,000$        R 0.52 0.96

EM Accelerated Remediation 
Company, LLC & Washington VL-SPRU-0040.C2 Building G2 & H2 D&D 37,000,000$        37,000,000$        R 0.33 0.62
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FE DM Petroleum Operations 
Company BC-102 Bayou Choctaw Cavern Replacement 72,800,000$        72,800,000$        G 1.18 0.96

NA Los Alamos National Security, LLC 04-D-125B
Chemistry & Metallurgy Research 
Facility Replacement Project (CMRR) - 
PHASE B Radiological Laboratory Utility 

199,400,000$      199,400,000$      G NR NR

NA B&W Technical Services Y-12, 
LLC 05-D-170-2 Security Improvements Project (SIP) 71,663,000$        71,663,000$        G 1.25 1.18

NA Los Alamos National Security, LLC 08-D-701
Nuclear Materials Safeguards and 
Security Upgrades Project (NMSSUP) 
Phase II

245,166,000$      213,086,000$      R 0.91 1.03

NA B&W Pantex, LLC 08-D-801 High Pressure Fire Loop (HPFL) 34,980,000$        42,360,000$        G 1.01 0.98

NA B&W Pantex, LLC 08-D-802 High Explosive Pressing Facility (HEPF) 80,578,000$        145,297,000$      G 1.03 0.91

NA B&W Technical Services Y-12, 
LLC 08-Y12MIE Microwave Deployment 17,721,459$        21,782,419$        Y 1.04 0.98

NA B&W Technical Services Y-12, 
LLC 08-Y12MIE-1 Oven Consolidation 22,743,000$        28,891,894$        G 1.01 1.02

NA Sandia Corporation, a Lockheed 
Martin Co. 09-D-404 Test Capabilities Revitalization (Phase 

II) 52,705,000$        57,808,984$        G 1.00 1.02

NA B&W Technical Services Y-12, 
LLC 10-D-501 Nuclear Facility Risk Reduction (NFRR) 75,796,000$        75,796,000$        G 1.06 1.12

NA Los Alamos National Security, LLC 11-D-601 Sanitary Effluent Reclamation Facility 16,100,000$        16,100,000$        G NA NA

NA Los Alamos National Security, LLC 11-D-801A TA-55 Infrastructure Reinvestment 
Project, TRP II (Phase A) 19,470,000$        13,654,000$        G NA NA
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NA Los Alamos National Security, LLC 11-D-801B TA-55 Infrastructure Reinvestment 
Project, TRP II (Phase B) 18,203,000$        11,238,000$        G NA NA

NA Savannah River Nuclear Solutions, 
LLC 99-D-141-02 Waste Solidification Building (WSB) 344,455,000$      344,455,000$      R 1.01 0.88

NA Shaw AREVA MOX Services, LLC 99-D-143 Mixed Oxide Fuel Fabrication Facility 
(MOX) 4,814,329,000$   4,857,129,000$   R 0.90 0.93

NE Battelle Energy Alliance 08-D-702 Material Security and Consolidation 
Project (MSCP) 17,418,774$        17,418,774$        G NA NA

SC Jefferson Science Associates, LLC 06-SC-01 12 GeV Continuous Electron Beam 
Accelerator Facility (CEBAF) Upgrade 310,000,000$      310,000,000$      G 0.96 0.96

SC Brookhaven Science Associates, 
LLC 07-SC-06 National Synchrotron Light Source-II 

(NSLS-II) 912,000,000$      912,000,000$      G 1.00 0.95

SC University of Tennessee-Battelle 07SING2 SNS Instruments - Next Generation II 60,000,000$        60,000,000$        G 1.02 0.98

SC University of California-LBNL 09-SC-72 Seismic Safety Phase 2 97,080,000$        97,039,794$        G NR NR

SC Brookhaven Science Associates, 
LLC 09-SC-73 Interdisciplinary Science Building - 

Phase I 66,800,000$        66,800,000$        G 1.01 0.93

SC Jefferson Science Associates, LLC 09-SC-74 Technology & Engineering 
Development Facility (TEDF) 73,200,000$        73,200,000$        G 1.00 1.02

SC University of California-LBNL 09-SC-HEP-BELLA Advanced Plasma Accelerator Facility 
(ATAF)-BELLA 27,218,000$        27,218,000$        G 0.98 1.00

SC Stanford University 10-SC-70 Research Support Building (RSB) & 
Infrastructure Modernization Project 97,400,000$        97,400,000$        G 0.99 1.00
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SC UChicago Argonne, LLC 10-SC-71 Energy Sciences Building (ESB) 96,000,000$        96,000,000$        G 1.00 0.97

SC Brookhaven Science Associates, 
LLC 10-SC-72 Renovate Science Labs-Phase II (RSL-

II) 50,800,000$        50,800,000$        G 1.02 1.00

SC Stanford University MIE-91UJ Matter in Extreme Conditions 
Instrument (MECI) 19,973,000$        19,973,000$        G NA NA

SC Princeton University MIE-NSTX-U National Spherical Torus Experiment 
(NSTX) Upgrade 94,276,000$        94,276,000$        G 0.98 1.11

SC Brookhaven Science Associates, 
LLC MIE01VB STAR Heavy Flavor Tracker 16,700,000$        16,700,000$        G NA NA

SC University of California-LBNL NERSC-7
Next Generation High Performance 
Production Computing System Project 
(NERSC-7)

18,274,300$        18,274,300$        G NA NA
(NERSC-7)

SC Fermi Research Alliance, LLC SC-25-06-1 NUMI Off-axis Neutrino (v) Appearance 
(NOvA) 278,000,000$      278,000,000$      G 0.94 0.98

SC Brookhaven Science Associates, 
LLC SC-25-09-01 Accelerator Project Upgrade to the 

Large Hadron Collider (LHC) (APUL) 11,440,000$        11,440,000$        G NA NA

SC Fermi Research Alliance, LLC SC-25-09-04 Micro Booster Neutrino Experiment 
(MicroBooNE) 19,900,000$        19,900,000$        G NA NA

SC Battelle Memorial Institute SC-BER-2010-
1035070

High Resolution and Mass Accuracy 
Capability Development Project 17,500,000$        17,500,000$        G NA NA

SC University of California-LBNL NERSC Relocation Project 19,980,000$        19,980,000$        G NA NA
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